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ESTIMATE RUN 05/23/2016

ESTIMATE SUMMARY 12:56:45

CONTID: C19228         ESTIMATE NO: 0005 PROG 2005

PCN: 19228-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I76 BETWEEN ATWOOD AND HILLROSE PERCENT TIME:

PROJECT NO: IM0762-049                    

I-76 HILLROSE TO ATWOOD

NAME OF ROAD: 076A

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,363,760.68 PARTICIPATING $ $ 2,935,169.08

AWARD PROJECT AMT: 9,998,740.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -362,454.14

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -86,107.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.24

WORK DAYS

WORK DAYS

40.55%

6,756,100.77

2,935,169.08

2,572,714.94

2,486,607.69

$

$

$

$

4,607,659.91

0.00

4,607,659.91

1,142,548.43

5,750,208.34

-126,542.85

0.00

5,623,665.49

0.00

AMOUNT DUE 5,623,665.49 2,486,607.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,486,607.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

MORGAN  

41.0 TIME ALLOW: 85

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/10/201505/20/2016

05/07/2015

05/27/2015

06/23/2015

12/10/2015
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PCN: 19228-BID    ESTIMATE RUN 05/23/2016

PROJECT: IM0762-049                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structure 174.000

0.000

202-00001  
 

71,340.00174.000

0.00

174.000

EACH

410.00000

0010 *Removal of Concrete Pavement 2,408.000

3,666.000

202-00210  
 

273,330.006,074.000

164,970.00

6,074.000

SY  

45.00000

0015 Removal of Asphalt Mat (Planing) 4,661.000

1,195.000

202-00240  
 

16,104.005,856.000

3,286.25

9,160.000

SY  

2.75000

0020 *Removal of Guardrail Type 3 3,833.000

3,186.000

202-01130  
 

18,600.357,019.000

8,442.90

8,253.000

LF  

2.65000

0025 Blading 8.000

12.000

203-01500  
 

2,500.0020.000

1,500.00

300.000

HOUR

125.00000

0030 Erosion Log (12 Inch) 760.000

20.000

208-00002  
 

2,964.00780.000

76.00

3,000.000

LF  

3.80000

0035 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

4.40000

0040 *Concrete Washout Structure 1.000

0.000

208-00045  
 

3,550.001.000

0.00

1.000

EACH

3,550.00000

0045 Removal and Disposal of Sediment (Labor) 21.000

41.000

208-00103  
 

3,100.0062.000

2,050.00

80.000

HOUR

50.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

60.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

130.00000
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PCN: 19228-BID    ESTIMATE RUN 05/23/2016

PROJECT: IM0762-049                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

60.00000

0065 Erosion Control Supervisor 10.000

5.000

208-00206  
 

7,500.0015.000

2,500.00

30.000

DAY 

500.00000

0070 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

39.000

EACH

26.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

44.000

ACRE

700.00000

0080 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

1,300.00000

0081 *Soil Conditioning cmo #2 0.000

0.000

212-00032  
 

0.000.000

0.00

44.000

ACRE

1,950.00000

0085 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

8,800.000

LB  

2.40000

0090 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

2.000

ACRE

4,000.00000

0095 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,000.000

SY  

4.25000

0100 Aggregate Base Course (Class 7) (Special) 773.310

15,298.960

304-07009  
 

353,589.9416,072.270

336,577.12

17,000.000

TON 

22.00000

0105 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

1,385.000

63,045.000

310-00608  
 

135,303.0064,430.000

132,394.50

138,972.000

SY  

2.10000
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PCN: 19228-BID    ESTIMATE RUN 05/23/2016

PROJECT: IM0762-049                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Hot Mix Asphalt (Patching) (Asphalt) 69.690

77.530

403-00720  
 

21,346.90147.220

11,241.85

350.000

TON 

145.00000

0115 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 5,138.520

10,411.130

403-34741  
 

1,119,574.8015,549.650

749,601.36

17,786.000

TON 

72.00000

0115 MATERIAL ALLOWANCE 3/4 rock 6,667.729

-6,667.729

0.000.000

-30,436.85TON 

4.56480

0115 MATERIAL ALLOWANCE crusher fines 1,519.810

-1,519.810

0.000.000

-12,644.21TON 

8.31960

0115 MATERIAL ALLOWANCE bollish sand 11,685.480

-10,411.131

4,530.311,274.349

-37,011.57TON 

3.55500

0115 MATERIAL ALLOWANCE rap 11,651.480

-10,411.131

8,464.641,240.349

-71,049.72TON 

6.82440

0120 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

9,093.020

403-34871  
 

748,810.209,093.020

748,810.20

60,670.000

TON 

82.35000

0120 MATERIAL ALLOWANCE 3/4 INCH ROCK 48,836.760

-9,093.021

192,761.1139,743.739

-44,102.06TON 

4.85010

0120 MATERIAL ALLOWANCE 3/4 INCH ROCK 8,785.060

0.000

42,608.428,785.060

0.00TON 

4.85010

0120 MATERIAL ALLOWANCE CRUSHER FINES 57,742.250

-9,093.020

404,742.1348,649.230

-75,650.29TON 

8.31960

0120 MATERIAL ALLOWANCE BOLLISH SAND 39,564.641

-9,093.021

108,326.6130,471.620

-32,325.69TON 

3.55500
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PCN: 19228-BID    ESTIMATE RUN

PROJECT: IM0762-049                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 MATERIAL ALLOWANCE BOLLISH SAND 18,057.800

0.000

64,195.4818,057.800

0.00TON 

3.55500

0120 MATERIAL ALLOWANCE rap 57,743.619

-9,093.020

316,919.7348,650.599

-59,233.75TON 

6.51420

0125 Recycling Agent 0.000

53,612.000

411-90040  
 

147,433.0053,612.000

147,433.00

148,174.000

GAL 

2.75000

0130 *Concrete Pavement (8 Inch) (Fast Track) 2,328.000

3,613.000

412-00805  
 

564,395.005,941.000

343,235.00

5,941.000

SY  

95.00000

0135 *Partial Depth Repair of Concrete Pavement 1,746.000

0.000

412-05000  
 

78,570.001,746.000

0.00

1,746.000

SF  

45.00000

0140 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

11.000

CY  

230.00000

0145 *Guardrail Type 3 (6-3 Post Spacing) CMO # 3 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

22.50000

0146 Gdrail Ty 3 (6-3) (31 in. MGS)  CMO # 3 3,925.000

3,275.000

606-00301  
 

178,056.007,200.000

80,990.75

8,300.000

LF  

24.73000

0150 *End Anchorage Type 3D 0.000

12.000

606-01340  
 

9,000.0012.000

9,000.00

25.000

EACH

750.00000

0155 *Transition Type 3G CMO #3 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0156 Transition Ty 3G (31 in. MGS) CMO # 3 6.000

0.000

606-01370  
 

6,911.286.000

0.00

15.000

EACH

1,151.88000
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PCN: 19228-BID    ESTIMATE RUN 05/23/2016

PROJECT: IM0762-049                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *End Anchorage (Nonflared) CMO #3 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0161 End Anchor (Nonflared) (31 in. MGS) CMO # 3 14.000

10.000

606-02003  
 

48,709.9224.000

20,295.80

30.000

EACH

2,029.58000

0165 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

750.000

LF  

13.00000

0170 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

386.000

EACH

62.00000

0175 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

18.000

EACH

62.00000

0180 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

60.000

EACH

62.00000

0185 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

39.000

EACH

260.00000

0190 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

151,368.000

LF  

0.06000

0195 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

11.000

EACH

1,550.00000

0200 *12 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20012  
 

0.000.000

0.00

420.000

LF  

37.00000

0205 *Construction Surveying 0.130

0.470

625-00000  
 

30,000.000.600

23,500.00

1.000

L S 

50,000.00000
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PCN: 19228-BID    ESTIMATE RUN 05/23/2016

PROJECT: IM0762-049                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Mobilization 0.500

0.100

626-00000  
 

389,565.000.600

64,927.50

1.000

L S 

649,275.00000

0215 *Public Information Services 0.500

0.250

626-01000  
 

7,500.000.750

2,500.00

1.000

L S 

10,000.00000

0220 *Pavement Marking Paint 246.000

614.000

627-00001  
 

36,120.00860.000

25,788.00

1,938.000

GAL 

42.00000

0225 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

759.000

GAL 

88.00000

0230 *Flagging 691.500

798.500

630-00000  
 

23,840.001,490.000

12,776.00

4,000.000

HOUR

16.00000

0235 *Traffic Control Inspection 15.000

9.000

630-00007  
 

12,600.0024.000

4,725.00

35.000

DAY 

525.00000

0240 *Traffic Control Management 30.000

22.000

630-00012  
 

83,200.0052.000

35,200.00

70.000

DAY 

1,600.00000

0245 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

212.002.000

0.00

8.000

EACH

106.00000

0250 *Construction Traffic Sign (Panel Size A) 19.500

0.500

630-80341  
 

240.0020.000

6.00

42.000

EACH

12.00000

0255 *Construction Traffic Sign (Panel Size B) 32.000

5.000

630-80342  
 

444.0037.000

60.00

97.000

EACH

12.00000

0260 *Construction Traffic Sign (Panel Size C) 30.500

7.000

630-80343  
 

450.0037.500

84.00

75.000

EACH

12.00000
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PCN: 19228-BID    ESTIMATE RUN 05/23/2016

PROJECT: IM0762-049                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0261 Vert Panel 24.500

0.000

630-80350  
 

875.8824.500

0.00

50.000

EACH

35.75000

0265 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,500.001.000

0.00

2.000

EACH

5,500.00000

0270 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.500

630-80358  
 

16,500.003.000

2,750.00

6.000

EACH

5,500.00000

0275 *Drum Channelizing Device 300.000

0.000

630-80360  
 

15,900.00300.000

0.00

600.000

EACH

53.00000

0280 *Drum Channelizing Device (With Light) (Flashing) 8.500

0.000

630-80363  
 

450.508.500

0.00

20.000

EACH

53.00000

0285 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

60.000

EACH

53.00000

0290 *Portable Traffic Speed Monitor 1.500

0.000

630-80367  
 

900.001.500

0.00

4.000

EACH

600.00000

0295 *Concrete Barrier (Temporary) 210.000

0.000

630-80370  
 

6,720.00210.000

0.00

420.000

LF  

32.00000

0300 *Traffic Cone 138.000

63.500

630-80380  
 

221.65201.500

69.85

500.000

EACH

1.10000

0305 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

2,150.00000

0310 *Impact Attenuator (Temporary) 33.000

9.000

630-85011  
 

8,400.0042.000

1,800.00

140.000

DAY 

200.00000
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PCN: 19228-BID    ESTIMATE RUN 05/23/2016

PROJECT: IM0762-049                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Mobile Attenuator 70.000

42.000

630-85041  
 

5,824.00112.000

2,184.00

300.000

DAY 

52.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

173,927.500

F A 

1.00000

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0335 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0340 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0350 F/A Asphalt Cement Cost Adjustment -13,514.260

-27,099.850

700-70019  
 

-40,614.11-40,614.110

-27,099.85

136,000.000

F A 

1.00000

0355 F/A On-The-Job Trainee 558.000

533.000

700-70021  
 

1,091.001,091.000

533.00

2,880.000

HOUR

1.00000

0360 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 19228-BID    ESTIMATE RUN 05/23/2016

PROJECT: IM0762-049                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0366 Added Item (Dollar)/ -20.000

-60.000

900-00006  
 

-80.00-80.000

-60.00

-60.000

DOL 

1.00000

CAT 5,559,096.742,549,694.0910,917,749.33CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0370 Removal of Asphalt Mat (Planing) (Special) 782.000

296.000

202-00246  
 

10,780.001,078.000

2,960.00

2,068.000

SY  

10.00000

0375 *Removal of Bridge Railing 230.000

115.000

202-00425  
 

2,242.50345.000

747.50

690.000

LF  

6.50000

0380 *Removal of Portions of Present Structure (Class 2) 95.000

37.000

202-00453  
 

43,560.00132.000

12,210.00

132.000

SY  

330.00000

0385 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

625.00000

0390 *Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

12.000

SF  

310.00000

0395 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

60.150

403-34871  
 

4,953.3560.150

4,953.35

241.000

TON 

82.35000

0400 *Waterproofing (Membrane) 22.000

11.000

515-00120  
 

990.0033.000

330.00

359.000

SY  

30.00000

0405 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

614.000

LF  

160.00000

0410 *Concrete Class D (Bridge) 9.900

1.300

601-03040  
 

15,680.0011.200

1,820.00

11.200

CY  

1,400.00000
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PCN: 19228-BID    ESTIMATE RUN 05/23/2016

PROJECT: IM0762-049                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:56:45

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0415 *Reinforcing Steel (Epoxy Coated) 57.000

0.000

602-00020  
 

270.7557.000

0.00

120.000

LB  

4.75000

0420 *Bridge Rail Type 10R (Special) 230.000

0.000

606-11015  
 

56,350.00230.000

0.00

690.000

LF  

245.00000

CAT 134,826.6023,020.85389,726.35CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Field Office (Class 2) 1.000

0.000

620-00002  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0430 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0435 Sanitary Facility 1.000

0.000

620-00020  
 

7,285.001.000

0.00

1.000

EACH

7,285.00000

CAT 56,285.000.0056,285.00CURRENT AMT0400 $ $ $

$ 5,750,208.342,572,714.94$11,363,760.68$CURRENT AMTPROJECT TOTAL


